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19. DATA MANAGEMENT AND GIS 

Resource Data Inc. (RDI) is providing GIS (geographic information system) and data management 
services to support the Pebble Project. The GIS and scientific data generated as part of the permitting 
process are a valuable asset to Northern Dynasty Mines Inc. (NDM). In the short term, NDM will make 
the data available to the environmental baseline project team. In the long term, the data will support the 
environmental impact statement and permitting process, and ultimately will snpport monitoring 

throughout the life of the Pebble Mine. A sound data management plan will ensure that the data are 
accurate, timely, and integrated into a mnltidisciplinary database. 

Proactively managing the data will ensure that they are accurate and available when needed. The project 
strategy calls for a data management process that is completely automated. The plan is to provide data 
sources with clear requirements for data deliverables and to provide the tools for the data sources to verify 

compliance prior to delivery. 

The data management and GIS scope of work is divided into two sections: 

• Support for wetlands/habitat program 

• Website and data management 

Support for wetlands/habitat program covers managing all the mapping data collected during the baseline 
studies, creating and loading base-map and Pebble-specific data, providing GIS support for the wetlands 
study, and providing cartographic services to support the entire project. 

Website and data management includes building a central data repository for the project, providing web
based tools to enter and report on project data, and providing tools to upload data into the project 

database. The website and database will be designed to provide long-term storage of and access to 

baseline data throughout the life of the mine. 

19.1 Support for Wetlands/Habitat Program 

19.1.1 Objectives 

The objectives of the activities in support for wetlands/habitat program are to: 

• Support the habitat-mapping team . 

• Support the 2005 field season . 

• Maintain the project website . 

• Load proposed road and facility data . 

• Provide mapping for the powerline project. 

• Provide accurate locations for private property . 
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19.1.2 Proposed Study Plan 

The scope of services includes professional services in GIS and data management to support the 2005 

Pebble wetlands and habitat-mapping program. 

19.1.2.1 Activity 1: Ongoing Support for Wetlands/Habitat-mapping Program 

Support will be provided to the wetlands/habitat-mapping team in the wetland delineation and habitat

mapping programs. 

The following activities will be required to complete this activity: 

• Conduct habitat-data scrubbing (close polygons, remove slivers, etc.). 

• Provide analysis of wetland mapping, snch as presentation-quality summary tables showing 
acreage of disturbance, jurisdictional wetland mapping, vegetation type, and HGM classification. 

• Provide ongoing support for alternative impact analysis of four different development scenarios. 

• Maintain the master data set throughout the mapping process. 

• Provide ongoing documentation of GIS data sets and load to www.pebbleprojeel.com. 

Documentation is compliant with current FDGC standards. 

19.1.2.2 Activity 2: 2005 Wetland Field Season Support 

Wetland support will address the following: 

• Proposed field options to include 120 more jurisdictional field plots (JDS) with associated 

functional assessments (based on footprint moves of the mine, etc.). 

• Up to 1,050 more rapid functional assessments (one page form with the GPS camera data). 

• Additional camera data associated with the detailed field evaluation of mitigation/diversion 

ditches. 

• Up to 120 more JDS in willow thickets. 

• SW ANCC evaluations with U.S. Corps of Engineers/Environmental Protection Agency. 

The following tasks will be required to complete this activity: 

• Create two additional global positioning system (GPS) camera scripts to support the additional 

wetland-data collection effort. 

• Create field maps and photo reports to support the wetlands field surveys and data analysis. 

• Process photos and photo locations and create a single-point data set which links the digital 

photos to their sample location. 
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19.1.2.3 Activity 3: Pebble "'ebsite Maintenance 

General site maintenance will be conducted to keep the Pebble website environments (Development, Test, 
and Production) running and in good working order and to protect the integrity of the data contained 
within the database and website. Tasks required to complete the activity include: 

• Applying necessary security patches and perfom1ance tuning of servers. 

• Performance tuning and maintenance of the Oracle 9i database. 

• Minor website source code changes. 

• Migration efforts-transferring the website source code from Development to Test and finally to 

Production. 

• Documentation-updates to database Entity Relationship Diagrams (ERDs ), updates to website 
diagrams, and creation/modification of supporting technical documents. 

• Creation of a series of ac:!mmistration screens to help administrative users update the site in a 
more efficient manner. Admin screen types include User Manager, Application Manager, Role 

Manager, and Site Configuration Manager. 

19.1.2.4 Activity 4: Load Facilities and Road Data 

Proposed facility and road alignment data will be loaded into the GIS. 

( , 19.1.2.5 Activity 5: Extended Mapping for Powerline Project 

Public data sets will be gathered and translated into ESRI ArcGIS format to support the addition of the 
Pebble powerline. Tasks required to complete this activity include: 

• Create and process hydrography data from U.S. Geological Survey (USGS) DLG data. 

• Acquire and process all existing Alaska Department of Environmental Conservation (ADFG) 
habitat-mapping for the powerline addition. 

• Process borough boundaries, Native corporation boundaries, and township/range/section data for 
the powerline project. 

• Acquire and process the USGS digital land-cover data. 

• Incorporate DRG, DOQ data into the GIS. 

• Process the existing NWI data for the powerline extension, including adding long species name to 

the data set. 

• Acquire soundings for Cook Inlet and process the soundings into bathymetric contours. 

• Process as-yet unidentified additional layers into the GIS. 

19.1.2.6 Activity 6: Generate Accurate Native Allotment Data 

• The Native allotment data that the project team members are using are approxinrnte and are not 
considered accurate for location purposes. The data are published from the Bureau of Land 
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Management (BLM) simply to show that allotments exist in the general area, not to provide 

accurate location information. The only source of accurate location information for the allotments 

is the original survey notes. To resolve this issue the team will complete the following activities: 

• Gather the survey notes. 

• Convert the lot bearings and distances from the notes into Coordinate Geometry (COGO). 

• Tie the allotment boundary data to known control points. 

• Project the data to Alaska State Plane Zone 5 NAD83. 

• Create metadata for the new accurate allotments. 

19.1.3 Approach 

An NDM GIS environment will be established. Digital and hardcopy data will be acquired and loaded 

into the GIS for distribution to the project team. For the most part, Arclnfo will be used to create 

coverages, which will be output as shape (SHP) files. This is the most expedient method to process data, 

and SHI' files are the preferred format for the environmental team. Most of the data that will be loaded 

into the GIS are available in digital format. Data available only in hardcopy will be digitized. Distribution 

will be accomplished by transferring media such as CDs and portable hard-disk drives. Smaller files will 

be published on the project website for download. 

19.1.4 Deliverables 

Activity 

1. Ongoing Support for Wetlands/Habitat
mapping Program 

2. Ongoing Support for 2005 Wetlands 
Team 

3. Pebble Website Maintenance 

4. Load Facilities and Road Data 

5. Extend Mapping for Powerline Project 

Deliverable Description 

Scrubbed wetland map data 

Summary tables 

Various maps and reports showing potential impact 

GIS data documented and loaded to website 

Two new camera scripts 

Field maps and photo reports 

Processed photo database 

Site maintained through 2005 

Security control of users in website 

Proposed facility and roads loaded to GIS 

Base-map for powerline area including hydrography and hipsography 

Habitat data in ArcGIS format for powerline project 

Boundary data for powerline project 

EROS land-cover data for powerline project 

USGS DRG and DOQ's for powerline project 

Fish and wildlife NWI data for powerline project 

Bathymetry data for powerline project 

Unidentified data sources to be determined 

6: Generate Accurate Native Allotment Data Accurate spatial locations for private lands 
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19.2 Database/Website Development/NDM Support 

The project website will be further developed with added functionality in uploading, storing, and 

analyzing data. Additionally, we will provide support for NDM. 

19.2.1 Objectives 

The objectives of the website and data management activities described in this document are as follows: 

• Create a process for managing the sampling process. 

• Create additional field forms for capturing field data. 

• Support data analysis and reporting. 

• Create cartographic map products. 

19.2.2 Proposed Study Plan 

A wide range of activities are necessary to add the additional functionality to the website and data 

management system. These activities are described below. 

( 19.2.2.1 Activity 1: E-Chain Integration 

( 

The project website will be integrated with the E-Chain product. This integration will create management
level reporting capabilities to provide an audit trail for NDM' s tracking of the sampling process. Tasks 

required to complete the activity include: 

• Develop a standard operating procedure (SOP). Collaborate with The Shaw Group to write an 
SOP that defines how electronic chain-of-custody and the ·NDM database are to be integrated into 

sampling, shipping, and laboratory reporting. 

• Modify the project website to store E-Chain-generated data. 

• Develop management-level reports for tracking the analytical data, including a Chain of 
Command List Report and a Chain of Command Standard Report. 

19.2.2.2 Activity 2: Field Form Modifications 

Additional field forms will be added to the proj eel website, and forms created during 2004 will be 

modified. Tasks required to complete the activity include: 

• New Field Form Implementation. Develop three new field fom1s for the Pebble Mine website, 
including Habitat Survey Field Form, Habitat Morphology Data Card, and Road Survey Form. 

• Existing Field Form Management. Coordinate with last year's field crews to update and refine the 
existing field fonns to more closely match data tracked during the season. 
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19.2.2.3 Activity 3: Analytical Data Modifications 

Tasks required to complete this activity include development of a data set report tool, to be driven by 
custom views created for outputting data sets needed for analysis. 

19.2.2.4 Activity 4: Cartographic Services 

Maps and graphics will be provided as needed for use in meetings with agencies. Maps will also be 

provided for the final documents. 

19.2.3 Approach 

The project team will develop the new functionality on the same technology as the existing website. 
Processes will be developed to facilitate capturing the data in the master NDM repository. Cartographic 
products will be generate in ArcGIS and will be available in digital format via the project website. 

19.2.4 Deliverables 

Activity 

1. E-Chain Integration 

2. Field Form Modifications 

3. Analytical Data Modifications 

4. Cartographic Services 
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Deliverable Description 

Standard Operating Procedure for E-Chain and the NDM project 

Ability to load E-Chain data to project website 

COC List Report 

COC Standard Report 

Missing Sample Report 

Lab Analysis vs. Requested Method Report 

Actual Samples Collected vs. Actual Results Report 

Habitat Survey Field Form 

Habitat Morphology Data Card 

Road Survey Form 

Field forms modified to include unique findings of the NDM project 

Ability for users to define and extract analytical data to MS Excel 

Cartographic products as requested by NDM 
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